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1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6.Rm# | 7.0rg.

Maryellen Corbett 04/11/2005 05-0157 301 925-0703 1125 COTS

8. CCR Title: Initial Installation and Test of Upgrade of Purify 2003.06 to Purify 2003.06.13

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date:
CCR
Maryellen Corbett /s/ 04/07/2005 Il
13. CCR Sponsor Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
EDF/Infrastructure fill in Block 27).
Pamela Johnson /s/ 04/08/2005 Routine
16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. CI(s) Affected:
checklist): Impact:
None
19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
7.0+ None - Under 100K

22. Source Reference: CINCR (attach)  [JAction Item []Tech Ref. [[JGSFC []Other:

23. Problem: (use additional Sheets if necessary)

The current version of Purify 2003.06 does not provide full support for MIPSpro 7.4.x series of compilers baselined for the IRIX 6.5
hosts. The MIPSpro upgrade is planned to be delivered with IRIX 6.5.26. IBM/Rational have identified that Purify 2003a.06.16 is
certified to support MIPSpro compilers through 7.4.1.

24. Proposed Solution: (use additional sheets if necessary)

Delivery of Purify 2003a.06.13 is planned prior to the delivery of IRIX 6.5.26 and the bundled MIPSpro 7.4.2 compilers. As an initial
step in this delivery, this CCR requests installation on juror for testing with the MIPSpro 7.4.2 compilers. A fixpack for Purify
2003a.06.13 (FixPack 0172) is available and will be included in the delivery. This upgrade is planned to be tested on IRIX 6.5.22 as
initial delivery of this upgrade will be for IRIX 6.5.22. ECOs are attached for installation as an automounted COTS in the EDF.

25. Alternate Solution: (use additional sheets if necessary)
Accept risk of incompatibilities between current version of Purify and planned delivery of new IRIX compilers.

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Risk of incompatibilities between current version of Purify and planned delivery of new IRIX compilers.

27. Justification for Emergency (If Block 15 is “Emergency”):

28. Site(s) Affected: XIEDF [JPvC [VATC [JEDC [GSFC [JLaRC [INSIDC [IsMc [DMz [JIDG Test Cell
[Jother

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32. SCDV CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

33. EDF CCB Chair (Sign/Date): Disposition: |Approved| App/Com. Disapproved Withdraw Fwd/ESDIS ERB

Darryl Washington /s/ 04/14/2005 FWd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS
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